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Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of June 2005.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)
Legacy Hold-up:  PFP’s legacy holdup removal and disposition was completed on June 30, 2005, fifteen 
months (457 days) ahead of the Tri-Party Agreement (TPA) milestone date.  The second increment 19 
gloveboxes and hoods decontaminated to low level waste (LLW) criteria was completed on June 29, 2005, 
approximately two months ahead of the August 31, 2005, baseline commitment.  This brings to 38 the total 
number of glovebox/hoods decontaminated to LLW criteria.

236-Z: Legacy holdup removal activities in the Plutonium Reclamation Facility were completed, and the 
facility was downgraded to Category III.  

232-Z:  The 232-Z glovebox was removed from the 232-Z facility and packaged into an IP-2 shipping 
container. 

Solid Waste Stabilization and Disposition (PBS RL-0013) 
and Operate Waste Disposal Facility (PBS RL-0080)
Transuranic (TRU) Waste Program:  Fourteen shipments totaling 63 cubic meters (m3) were shipped to 
the Waste Isolation Pilot Plant (WIPP) in June.  The annual WIPP recertification audit was completed, 
including the of the box assay system and the GEA-A NDA 2000 system.  Two minor Corrective Action 
Reports (CARs) were issued.

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
Sludge Retrieval and Treatment:  Seventy-nine percent (33m3 of 42m3) containerization was reached 
in K East Basin, and installation of all containers required for sludge transfer operation (6 of 6) was 
completed.  Sixty percent of container lids (4622 of 7592) have been removed from K West Basin.  Ninety 
percent of hose-in-hose sludge transfer equipment completed fabrication and delivery to 100K Area.

Decontamination and Demolition:  All hydrolase equipment was received at 100K in preparation for 
K East Basin wall clearing. 

100K Area Waste Disposition: Approval was received, and shipment completed, of six canister waste 
boxes to the Environmental Restoration Disposal Facility (ERDF). This closes the issues related to waste 
characterization that led to curtailment of shipments in October 2004.  
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080), continued
TRU Waste Retrieval: A total of 255 m3 of suspect TRU waste was retrieved in June, versus 130 m3 planned.  
A cumulative total of 2,562 m3 TRU has been retrieved project-to-date, versus 1,942 m3 planned.

Mixed Low Level Waste (MLLW):  A total of 143 m3 of MLLW was dispositioned in June, versus a planned 
85 m3.  To date, a total of 4,428 m3 of MLLW has been dispositioned versus a planned 3,867 m3.  Other 
accomplishments:

-- Completed disposal of 183-H waste to the Environmental Restoration Disposal Facility (ERDF).  

-- Completed disposal of uranium billets from the 300 Area in the mixed waste trench.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: DOE and the regulatory agencies approved a change to TPA Milestone M-24-57 that redesignated 
the fifteen specific wells to be drilled in CY 2005.  As of the end of June, fourteen of fifteen calendar year wells 
were completed. The one well that remains to be completed is adjacent to the T Tank Farm in 200 West Area, 
and is expected to be completed in July.  One CY 2006 TPA well that is just to the west of T Plant was initiated in 
June. 

Well Decommissioning: There has been continued progress on the work to decommission wells that pose a 
high risk to provide a pathway for contamination to move directly to the groundwater. Work on sixty-nine of the 
seventy multiple-casing high-risk wells is in progress. These wells require the use of shaped explosive charges 
(called jet-shotting) to perforate the multiple casings and create holes that penetrate into the soil around the 
wells.  Grout is then pumped into the wells and squeezed out into the soil to create a continuous seal inside and 
outside the wells.  Thirty-eight of the wells are completely decommissioned. In addition, forty-four single-casing 
wells are being decommissioned using mechanical perforating tools that cut through the casing wall.  Twenty of 
these wells have been worked on, and six are completely decommissioned.

Testing a New Chromium Cleanup Technology: Chromium contamination in groundwater in three reactor 
areas along the Columbia River is being addressed by pump-and-treat systems and a passive in-aquifer barrier 
wall.  A test of a new treatment technology was initiated on June 28, 2005, three days ahead of the TPA 
milestone (M-016-28B). 

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning:

U Plant Demolition Project:  During this reporting period, demolition of 222U is continuing.  Size reduction 
of the 203U uranyl nitrate hexahydrate (UNH) tanks is on going and debris removal is in process. Seven of ten 
structures have been completed to date.  Completion of the U Plant Ancillary Facility demolition is forecast in 
August 2005, seven months ahead of schedule and $5.5M under budget. 
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Notable Accomplishments, continued
Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040),
continued

Waste Site Remediation:

200 Area Remedial Investigation/Feasibility Study (RI/FS) Work: Drilling activities were initiated at 
the 216-A-8 Crib in 200-PW-1/200-PW-3/200-PW-6 (Plutonium/Organic-Rich Waste Operable Unit Group) on 
June 2, 2005; drilling activities were completed July 30, 2005, at a total depth of 265 ft.  The RI/FS Work Plan 
revision schedule for 200-IS-1/200-ST-1 Tanks/Lines/Pits/Boxes/Septic Tanks Operable Units was submitted to 
RL on May 27, 2005, and to Ecology on May 31, 2005.  The RI/FS Work Plan revision schedule was submitted
to RL for 200-SW-1/200-SW-2 Nonradioactive and Radioactive Landfills Waste Group Operable Units on June 1, 
2005, and to Ecology on June 7, 2005.  Ecological Risk Assessment submitted the Phase I Sampling and 
Analysis Plan to RL on June 10, 2005.

U Plant Zone Closure:  Meetings were held in June and early July with RL, Environmental Protection Agency 
(EPA), and Ecology to identify and resolve comments on the draft of the U Plant Canyon Disposition Initiative 
(CDI) Record of Decision (ROD) issued by the EPA.  The EPA has initiated internal legal reviews and expects 
the ROD to be issued in August.

The U Waste Sites Proposed Plan (PP) public comment period ended June 30, 2005, and the ROD is being 
drafted by Ecology, targeting approval by September 2005.

BC Cribs and Trenches:  The EPA review of Draft A of the BC Cribs and Trenches Proposed Plan (PP) 
continued with responses expected August 4, 2005.  The Data Quality Objective/Sampling Analysis Plan 
(DQO/SAP) for confirmatory/design characterization is in Fluor Hanford (FH) review.  The DQO/SAP includes 
deep sampling in an area west of the cribs indicated during High Resolution Resistivity (HRR) scans completed 
April 25, 2005.

Reliability Projects:

700 Area Transfer:  Facilities and Land Management completed activities and documentation for 
transferring the DOE 700 Area land to the General Services Administration.  This culminates a year-long 
effort that began in May 2004.

Route 4S Construction Contract:  The construction contract was awarded for Route 4S road 
refurbishment on June 28, 2005, and the construction is scheduled to be complete by August 2005.

PBS RL-0041, Nuclear Facility D&D, River Corridor Closure 
Project
Special Case Waste (SCW): Two lead lined drums will be shipped July 27, 2005.  The last drum of four 
drums will undergo Non- Destructive Assay (NDA) on July 22, 2005.  The final SCW drum shipment will 
complete no later than August 26, 2005.

The Safety Review Board (SRB) for the Justification for Continued Operation (JCO) for the venting of the 
Ion Exchange Column met on July 19, 2005.

300 Area D&D:  Demolition of structures 3764, 3506A, 3506B, and MO337 were completed during this 
reporting period.  All remaining 300 Area D&D work (3701U, 3701D, and 3763 buildings) are scheduled to 
be completed by mid-September.
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Notable Accomplishments, continued

Nuclear Facility D&D, FFTF (PBS RL-0042)
Primary Sodium Drain: Final draining of the reactor vessel (Phase 3 of primary sodium drain) was 
completed on Wednesday, June 15, 2005.  A total of 42,100 gallons of sodium were transferred from the 
reactor vessel to the Sodium Storage Facility during Phase 3. 

Issues

Stabilization and Disposition
Sludge Containerization: Continued evaluation of work process changes resulted in the incorporation of a 
“clear and clean” approach in the K East basin to deal with the debris and visibility complications that have 
delayed this task.  In addition to installing a third vacuuming system and improved system availability, 
operators are clearing all debris prior to vacuuming each section.  Installation of a debris load-out station is 
nearing completion, designed to improve the quantity and efficiency of large debris handling.  With the 
revised approach and schedule changes, a mid-December 2005 completion is being forecast.  Impacts to 
sludge transfer, K West sludge consolidation, and K East demolition have resulted from the K East delays, as 
reported in the milestone summary for this report (see Section C, “Spent Nuclear Fuel Stabilization and 
Disposition”).  Completion of TPA M-34-33B, due March 1, 2005, is projected for mid-December 2005.

Sludge Transfer: Equipment fabrication and acceptance was completed on July 22, 2005, and materials 
have been delivered to 100K Area.  However, recommendations emanating from the DOE Sludge Review 
Board (conducted in June 2005) necessitate the installation of new booster pump seals as well as 
incorporation of enhanced system logic controllers to address system operation vulnerabilities.  These 
modifications, as well as the incorporation of more robust testing, have resulted in additional schedule delay 
and increased cost.  DNFSB milestone 2001-1-CN-120E (due July 31, 2005), and TPA milestone M34-34 (due 
January 30, 2006), are projected to complete in March 2006.  Options to provide additional funds are being 
evaluated to achieve a FY 2008 completion date for treatment.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through Enhanced Work Planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

CY 2005 = 0.70
FY 2005 = 0.61
DOE Complex Comparison
Average = 1.6 (CY04)

Performance in June, with only 
one OSHA Recordable injury, 
showed much improvement over 
that of May.  This was the fourth 
time since May 2004 that FH has 
had only one Recordable injury 
during a month.

CY 2005 = 0.04
FY 2005 = 0.05
DOE Complex Comparison 
Average = 0.29 (CY04)

The Safe Hours total is currently 
2,725,647 hours.  There have 
been two DAFW cases reported 
to date in 
FY 2005.  No DAFW cases were 
reported in June.

OSHA Days Away From Work (DAFW) Case Rate: 
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY = 9.30
FY = 8.60

The overall First Aid case rate 
is increasing due to rising case 
rates in the Spent Nuclear Fuel, 
Groundwater and D&D projects.  
Leading indicators are being 
monitored in an effort to 
mitigate a further increase in 
injuries.

CY 2005 = 0.07
FY 2005 = 0.07

This rate continues with a stable 
baseline below the goal.
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FY 2005 FH Funds vs. Spend Forecast  ($M)

FY 2005 Schedule/Cost Performance  ($M)

Schedule Performance: Fiscal year to date (FYTD) schedule performance reflects a -$21.3M/-3.9% 
unfavorable schedule variance.  The most significant schedule variances are discussed in the following 
sections:  Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization and 
Disposition (Section C); Nuclear Facility D&D (Section D); Fast Flux Test Facility (Section E); and Solid Waste 
Stabilization and Disposition (Section F). 

Cost Performance: FYTD cost performance reflects a -$31.0M/-5.9% unfavorable cost variance.  The most 
significant cost variances are discussed in the following sections: Spent Nuclear Fuel Stabilization and 
Disposition (Section C); Nuclear Facility D&D (Section D); and Solid Waste Stabilization and Disposition 
(Section F). 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $0.9 $0.9 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $197.1 $186.2 $10.9 

SNF Stabilization & Disposition RL-0012 $149.6 $143.7 $5.9 
Solid Waste Stabilization & Disposition RL-0013 $163.8 $156.9 $6.9 

Safeguards & Security RL-0020 $57.1 $56.6 $0.5 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $53.1 $52.6 $0.6 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $84.3 $71.2 $13.1 
Nuclear Facility D&D, River Corridor Closure RL-0041 $15.5 $15.0 $0.4 

FFTF Project RL-0042 $44.9 $42.8 $2.1 
Operate Waste Disposal Facility RL-0080 $3.4 $2.8 $0.6 

HAMMER SR-1000 $3.8 $3.8 $0.0 
HAMMER SR-MS-100 $4.2 $4.2 $0.0 

$777.6 $736.6 $17.3 $21.1 $2.7

FY 2005 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS
Current 

Projected 
Funding 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of 

Work Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost Variance 

%
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.8 $0.8 $0.8 $0.0 0.0% $0.0 -1.1% $0.9

RL-0011 Nuclear Materials Stabilization & Disposition $143.4 $129.7 $131.4 -$13.6 -9.5% -$1.7 -1.3% $207.4

RL-0012 SNF Stabilization & Disposition $82.6 $78.5 $110.4 -$4.1 -5.0% -$32.0 -40.7% $120.4

RL-0013 Solid Waste Stabilization & Disposition $110.5 $105.3 $114.0 -$5.2 -4.7% -$8.7 -8.3% $158.6

RL-0020 Safeguards & Security $38.8 $38.8 $38.8 $0.0 0.0% -$0.1 -0.2% $54.6

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $36.0 $34.7 $35.8 -$1.3 -3.7% -$1.1 -3.2% $49.5

RL-0040 Nuclear Facility D&D, Remainder of Hanford $46.8 $51.3 $45.5 $4.5 9.6% $5.8 11.3% $68.2

RL-0041 Nuclear Facility D&D, River Corridor Closure $13.2 $14.6 $11.8 $1.4 10.4% $2.9 19.5% $20.1

RL-0042 FFTF Project $33.1 $30.4 $29.0 -$2.7 -8.1% $1.4 4.7% $44.2

RL-0080 Operate Waste Disposal Facility $2.6 $2.6 $1.8 $0.0 -0.2% $0.8 31.0% $3.7

Subtotal Sub-project Work scope $507.7 $486.7 $519.3 -$21.1 -4.1% -$32.7 -6.7% $727.6
4.4.6.1+.2 Request for Services & National Programs $8.0 $7.8 $6.8 -$0.2 -2.4% $0.9 12.1% $10.4

4.4.6.3 Work Orders from PNNL $5.0 $5.0 $4.8 $0.0 -0.2% $0.2 5.0% $7.2

4.4.6.4 Work Orders from BHI $2.0 $1.9 $1.7 $0.0 -1.1% $0.2 12.4% $2.2

4.4.6.6+.9 Work Orders from BNI/AMH $0.4 $0.4 $0.2 $0.0 0.0% $0.1 39.3% $0.5

4.4.6.7+.8 Work Orders from CH2M HILL $26.7 $26.7 $26.5 -$0.1 -0.2% $0.1 0.5% $38.8

Total Work For Others $42.0 $41.7 $40.0 -$0.3 -0.7% $1.7 4.1% $59.1
Total FH Contract Work scope $549.7 $528.4 $559.4 -$21.3 -3.9% -$31.0 -5.9% $786.7
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)
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FY 2005 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the Project Hanford Management Contract.  FY 2005 milestone 
information is based upon the current baseline including RL-approved changes.  Changes in both the 
number and type of milestones from month to month are the result of BCRs approved during the year.

Fiscal year to date milestone performance shows one Enforceable Agreement milestone (TPA M-34-33B, 
“Complete K East Sludge Containerization”) as overdue.  The K Basins Closure (KBC) Project is currently 
forecasting a December 2005 completion date of the milestone.  See also Section C, Spent Nuclear Fuel 
Stabilization and Disposition for more information.

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 4 3 0 2 0 2 0 11
DOE-HQ 2 0 0 1 0 1 0 4

RL 3 0 0 4 1 4 0 12
Total FH 9 3 0 7 1 7 0 27

REMAINING SCHEDULED

MILESTONE TYPE

Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 52.0 63.2 57.5 65.7 60.4 77.7 55.9 57.7 59.7 73.7 64.4 98.8

Monthly BCWP 48.8 59.5 51.7 65.3 57.9 68.5 56.7 61.1 58.9

Monthly ACWP 44.4 64.5 59.1 65.1 64.4 74.4 64.9 64.8 57.9

FYTD BCWS 52.0 115.2 172.6 238.4 298.5 376.5 432.4 490.0 549.7 623.4 687.8 786.7

FYTD BCWP 48.8 108.2 160.0 225.3 283.4 351.8 408.4 469.5 528.4

FYTD ACWP  44.4 108.8 168.0 233.0 297.4 371.8 436.7 501.5 559.4

Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05
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Gold Metrics

Note:  RL/DOE-HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities are reported monthly to DOE-HQ.

1st 2nd April May Jun 3rd FY 2005 Jul Aug Sep
Qtr Qtr 2005 2005 2005 Qtr To Date 2005 2005 2005

Planned     -          -       -       -       -       -           -          -         -           3 
Actual     -           1      1      1     -        2           3        -         -         - 

Planned     -          -       -       -       -           -   
Actual     -           7     -       -       -             7 

Planned     -          -       -        1      1      2           2        -         -           3 
Actual    13         4      2      2      4      8         25        -         -         - 

Planned     -          -       -       -       -       -           -          -         -         - 
Actual     -          -       -       -        5     -             5        -         -         - 

Planned      -           -        -        -        -        -            -          -          -           3 

Actual   160      640   320   190      -        -       1,310        -          -         - 
Planned 0.2 0.2 0.0 0.0 0.2 0.2         0.6 0.0 0.0 0.2
Actual 23.7 0.5 0.0 0.0        - 0.0       24.1          -          -         - 

Planned   243      246     82     83     82   247        736        82        82       83 

Actual     25      126     32     58     63   153        305        -          -         - 

Planned   774      388   315   338   316   969     2,131      518      538     688 

Actual   687   1,115   403   335   150   888     2,689        -          -         - 

Planned      -           -        -        -        -        -            -          -          -           1 

Actual      -           -        -        -        -        -            -          -          -         - 

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
(# of facilities) *

Material Access Areas 
Eliminated (# of areas)

Enriched Uranium, packaged for 
long-term storage  
(# of containers) ***

Remediation Complete
(# of release sites)

Measure/Units

Industrial Facility Completions (# 
of facilities)

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions 
(# of facilities) **

* 4 Industrial facilities dispositioned in June as follows:
    Building    Description                                       Date  
    3506A        Powerhouse Maintenance Shop         6/28/05
    3506B        Instrument Shop                                 6/28/05
    3764          Office Building                                    6/16/05
    MO337      Change Room Adj to EMSL Site         6/16/05

*** Metric is complete.  Last shipment was on 5/17/05, completing TPA milestone M-92-06-T02 ahead of schedule 
      by more than 16 months.

** Credit for disposition of 5 Waste sites taken in June as follows:
    Waste Site    Description                                        Reclass        Reclass Date  
    2607-E1       Septic Tank and Tile Field                 Closed Out        11/9/04
    2607-E11     Septic Tank                                       Closed Out        11/9/04
    2607-E8       Septic Tank and Tile Field                 Closed Out        11/9/04
    2607-FSN    100 Area Fire Station Septic Tank      Closed Out        11/9/04
    600-235        Lead Sheathed Telephone Cable       No Action            3/9/05
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Government Furnished Services/Items

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through July 25, 2005.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal

FH Letter 
No. &  
Date 

Completed
GF0112 C.2.2.1.2.4.d 

GFS/GFI 
WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.4, 
GF0112 
 
DE-AC06-
96RL13200, RL-
011, 1b 

Authorization 
to ship 
Hanford Pu to 
SRS or other 
location. 
Commitment: 
30 August 
2004 

      

GF0116 C.3.1.2.d 
GFS/GFI 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM  
 
WBS 
4.2.1.1 CSB 
(FY 2005) 
Maintain 
Safe & 
Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru 
FY2005) 

• Plutonium 
Finishing Plant 
Closure 
• K Basins Closure 

 DE-AC06-
96RL13200, 
C.3.1.2, GF0116
 
DE-AC06-
96RL13200, RL-
011, 1e 

Approved 
Safeguards 
and Security 
waivers for 
the CSB as 
follows: 1) 
protected 
area, 2) 
secondary 
alarm station, 
and 3) 
material 
control and 
accountability 
associated 
with the 
storage of 
Category I 
special 
nuclear 
materials 
within 90 days 
of submittal. 
Commitment: 
9 February 
2005 

  Safeguards 
and Security 
waivers for 
the CSB 

FH-0402312 
Completed: 9 
November 
2004 

Approve quarterly updates of the Startup 
Notification Report within 30 days of 

submittal 

GF0117 C.5.1.3.d 
GFS/GFI 

WBS 
4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, GF0117 

Approve 
quarterly 
update of the 
Startup 
Notification 
Report within 
30 days of 
submittal 
(2005, 3rd 
Quarter) 
Commitment: 
27 July 2005

  Quarterly 
Update of the 
Startup 
Notification 
Report for 
Fluor 
Hanford 
Managed 
Facilities 
(2005 3rd 
Quarter) 
Planned: 20 
July 2005 

FH-0501915 
Completed: 27 
June 2005 
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.

NOTE:  All contract deliverable data is through July 25, 2005.  

 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
CD0319 C.2.1.1.1.5.c 

DELIVERABLES 
WBS 
4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove 
KE Basin 
Sludge 

• K 
Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
CD0319 
 
DE-AC06-
96RL13200, 
RL-012, 
1b(1) 

Sludge removed 
from K-East Basin 
as required to allow 
removal of the basin 
as low-level waste.
Commitment: 31 
July 2005 
Planned: 12 July 
2005 

      

CD0321 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 
4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove 
KE Basin 
Sludge 

• K 
Basins 
Closure 

 DOE/RL-
89-10, 
C.2.1.1.1.5, 
CD0321 

M-034-33B: K East 
sludge 
containerization 
completed. 
Commitment: 1 
March 2005 
Planned: 30 
December 2004 

      

CD0324 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 
4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove 
KE Basin 
Sludge 

• K 
Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
CD0324 
 
DE-AC06-
96RL13200, 
RL-012, 
1b(3)a 

Found fuel and 
scrap transferred 
from KE to KW 
Commitment: 31 
July 2005 
Planned: 12 July 
2005 

      

CD0356 C.2.3.4.1.c 
DELIVERABLES 

WBS 
4.1.3.4 
300 ACP 
Facilities 
Pending 
Transfer to 
RCC 
Maintain 
Safe and 
Compliant 
300 ACP 
Facilities 

• Central 
Plateau 
D&D and 
River 
Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.3.4.1, 
CD0356 

Special case waste 
(waste baskets, 
metallurgical sample 
cans, and IX 
column) removed 
from the 327 facility
Commitment: 10 
August 2005 
Planned: 10 
August 2005 

      

Discharge Monitoring Report for State Waste 
Discharge Permit ST 4501 (Semi-annually) 

CD0044 C.2.4.1.1.c 
DELIVERABLES 

WBS 
4.1.4.1.1 
Maintain 
Safe & 
Compliant 
FFTF 
Complex 
Maintain 
Safe & 
Compliant 
FFTF 
Complex 

• FFTF 
Closure 

 DE-AC06-
96RL13200, 
C.2.4.1.1, 
CD0044 Discharge 

Monitoring Report 
for State Waste 
Discharge Permit 
ST 4501 (CY 2005, 
1st Half) 
Planned: 15 
August 2005 
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Contract Deliverables, continued
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
ST 4500 and ST 4502 Discharge Monitoring 

Reports for the 200 Area Effluent 
Treatment and Treated Effluent Disposal 

Facilities (Quarterly) 

CD0315 C.3.7.1.c 
DELIVERABLES 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Solid 
Waste 
Stabilization 
and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.7.1, 
CD0315 

ST 4500 and 
ST 4502 
Discharge 
Monitoring 
Reports for the 
200 Area 
Effluent 
Treatment and 
Treated Effluent 
Disposal 
Facilities (2005, 
3rd Quarter) 
Planned: 14 
August 2005 

      

Infrastructure Ratings for Key Areas (Semi-
Annual) 

CD0095 C.4.1.1.c 
DELIVERABLES 

WBS 4.3.3.10 
Studies and 
Estimates 
Infrastructure 
Key Areas 
Beyond FY 
2006 

• Closure 
Services and 
Infrastructure

 DE-AC06-
96RL13200, 
C.4.1.1, 
CD0095 Infrastructure 

Ratings for Key 
Areas (2005 
Second Half) 
Planned: 30 
July 2005 

      

Precious Metals Forecast Report (annual) CD0402 C.4.2.34.c 
DELIVERABLES 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Property 
System 
Management 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.4.2.34, 
CD0402 

Precious Metals 
Forecast 
Report (2005) 
Planned: 15 
August 2005 

      

Nuclear Material Accountability 
Transaction Data Report (Monthly) 

CD0114 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
CD0114 Nuclear 

Material 
Accountability 
Transaction 
Data Report 
(FY2005 July)
Planned: 11 
August 2005 

      

Nuclear Material Balance Report (Monthly)CD0115 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
CD0115 

Nuclear 
Material 
Balance Report 
(FY2005 July)
Planned: 15 
August 2005 
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Contract Deliverables, continued
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
200E, 200W, 300, 400 Area Drinking Water 

Report (Monthly) 
CD0300 C.4.2.52.c 

DELIVERABLES 
WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure 
Services and 
Infrastructure

 DE-AC06-
96RL13200, 
C.4.2.52, 
CD0300 200E, 200W, 

300, 400 Area 
Drinking Water 
Report (2005, 
July) 
Planned: 10 
August 2005 

      

Hanford (AOP) Semi-Annual Report CD0151 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1.1, 
CD0151 

Hanford (AOP) 
Semi-Annual 
Report (2005 
2nd Half) 
Planned: 15 
August 2005 

      

Quarterly NESHAP Status Report CD0147 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1.1, 
CD0147 

Quarterly 
NESHAP 
Status Reports 
(2005 4th 
Quarter) 
Planned: 25 
July 2005 

      

Annual Performance Objectives, Measures, 
and Commitments Report 

CD0132 C.5.1.2.c 
DELIVERABLES 

WBS 4.4.3.4 
Safety and 
Health 
Management 
Integrated 
Safety 
Management 
System 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1.2, 
CD0132 FY 2006 

Performance 
Objectives, 
Measures, and 
Commitments 
Report 
Planned: 1 
August 2005 

      

Unreviewed Safety Question Summary 
Report for each FH managed category 1, 2, 

and 3 nuclear facilities (Annual) 

CD0182 C.5.1.3.c 
DELIVERABLES 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1.3, 
CD0182 

Unreviewed 
Safety Question 
Summary 
Report for 200 
Area Interim 
Storage Area 
(2005) 
Planned: 30 
June 2005 

      

Contract Funds Status Report (Monthly) CD0179 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0179 

Contract Funds 
Status Report 
(June FY05) 
Planned: 25 
July 2005 
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Contract Deliverables, continued
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Depreciation Charges (Monthly) CD0271 C.5.3.1.c 

DELIVERABLES 
WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0271 

Depreciation 
Charges (FY2005 
July) 
Planned: 10 
August 2005 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

(Month-End Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0173 

Financial 
Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2005 
July) 
Planned: 10 
August 2005 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
(Monthly) 

CD0281 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0281 Fluor Hanford, 

Inc., Cost 
Submittal 
FHXXXX 
(FY2005 July) 
Planned: 10 
August 2005 

      

Project Hanford Management Contract 
Performance Report (Monthly) 

CD0169 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.4 
PHMC 
Planning 
and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project 
Systems 
& 
Support

 DE-AC06-
96RL13200, 
C.5.3.4, 
CD0169 Project Hanford 

Management 
Contract 
Performance 
Report (6/2005) 
Planned: 4 
August 2005 

      

 


